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1. Originator 2. Log Date: 3. CCR#* 4.Rev: | 5. Tel: 6. Rm#: { 7.Depl.

Randall J. Miller 3/10 / 00 00 -0 2.7ﬂ - | (30t)925-0400 | 3036 REDV

8. CCR Title: Deliver Phlox.03 Test Executable To All Sites

Need Date: 03/10/00

9. Driginator Signam@Da_ga 10. Class 11. Type: 12.
,@0_900_,0 ’%/LO.OQ-\ 3/‘0/’00 CCR
=

1@!’?9% 14. Category of Change: 1S. Priority: (if ‘Emergency”
fill in Block 28).
oo Other
7 1Moy Honstrong -5’ [ Emergency

16. Documentation/Drawings Impacted: O 17. Schedule 18. Cis) Atfected:STMGT
None Impact:
None
18. Helease Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
8A 08/10/00 None - Under 100K

22 Source Reference:  |INCR (attach)  |_JAction ltem [_JTech Ref. | JGSFC [ jOther-
NCR To Be Receivad From GDAAC

23. Problem: (use additional Sheets if necessary)
Development has integrated a fix o reduce the occurrence of zombie requests in the CopyDaemon queus.

24. Proposed Solution: (use additionai sheets if necessary)
Software CM shall prepare a tar file as specified on the continuation page. SMC shall distribute this tar file 1o ail sites. Sites shall
install as required.

25. Alternate Solution: (use additional sheets if necessary)
Wait until the delivery of 5A.05.Electra (approximately April 15th).

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Sites wilt not have sufficient distribution capacity to meet their requirements.

27. Justification for Emergency (if Block 15 is “Emergency”):
The fix needs to be tested in the field ASAP so that it can be applied at all sites before processing loads ramp up.

28. Site(s) Affected: [JEDF [Jpve [QvAaTC KEDC [JGSFC RXlaRc [INSIDC BIsMC [Jak [ClupL
[Jeoc [11DG Test Cell Cther

29, Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

/-
32. EOF/SCD “’hc/rzir/(sw ): Disms@w&m. Disapproved Withdraw Fwd/ESDIS ERB
3/9/5D Wd/ECS
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J}koc mr (SignfDate}! Disposition:@gproved YApp/Com. Disapproved Withdraw Fwd/ESDIS ERB

3-9-00 FWd/ECS
¥ 34.7ecs CEB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
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CCR#:00-027) Rev: — Originator: Randail J. Miler
Telephone: (301) 925-0400 Office: 3036

Title of Change: Deliver Phlox.03 To All Sites

CONTENT:

Please create an SGl tar file containing the files
fecsfiormal/DSS/bin/sgin32/EcDsStArchiveServer
fecsHormal/DSS/bin/sgitn32/EcDsStStagingMonitorServer
fecsformal/DSS/bin/sgién32/EcDsStCopyDaemon
lecsformal/DSShin/sgibn32/CopyDaemonTast

from the view jcrawfor_copyDaemon

SITES:

This delivery includes a modified StagingMonitor which should significantly reduce the occurence of zombie requests remaining
in the CopyDaemon queus, reducing the likelthoodAreguency that you will need to clean the queue out using the
CopyDaemonTest tool.

INSTALLATION:

if you have previously installed the CopyDaemon with Phlox.02: You need only install the EcDsStStagingMonitorServer
executable. {Although the other execulables have changed size, it is only because they link in libraries that changed size. Their
interfaces and functionality have not changed. They are being re-delivered for completeness.}

If you have NOT previously installed the CopyDaemon with Phlox.02: To install the Phlox.03 set of test executables, copy the
delivered files into /usriecs/<MODE=>/CUSTOMMbIn/DSS on each SGI which hosts an instance of either EcDsStArchiveServer or
EcDsStStagingMonitorServer. Install the EcDsStCopyDaemon process as described in the attached instructions.

IMPORTANT: Do not bring up the Phlox.03 Archive Server or Staging Monitor Server until the Copy Daemon has basn properly
installed and is running.

The last file is a test driver that has proven useful for monitoring and force-cleaning of the Dasmon queue.

Phlox.03 replaces and obsoletes Phiox.02.
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